## Risk Register - University Library Management System

*Team: Muhammad Ahmad, Ali Hassan, Sami Khan | Score = Likelihood x Impact (blue cells are editable)*

| ID | Risk | Likelihood (1-3) | Impact (1-3) | Score | Level | Mitigation | Owner |
|---|---|---|---|---|---|---|---|
| R1 | A team member is sick or unavailable for some days. | 2 | 2 | 4 | Medium | Share tasks so each has a backup. Everyone has access to the repo and shared files. | Muhammad |
| R2 | The deadlines for the assignments are not confirmed or change. | 3 | 2 | 6 | High | Ask the instructor for exact dates. Keep the schedule flexible and update the Gantt chart. | Muhammad |
| R3 | Requirements are unclear or incomplete. | 2 | 3 | 6 | High | Use the case scenario as the base. Review requirements together and ask the instructor when unsure. | Sami |
| R4 | Diagrams or prototype do not match the SRS. | 2 | 2 | 4 | Medium | Use requirement IDs in all documents. Check consistency before submitting. | Ali |
| R5 | Merge conflicts or lost work in Git. | 2 | 2 | 4 | Medium | Run git pull before pushing. Make small commits often and use clear messages. | Sami |
| R6 | Problems with tools, such as GitHub login or Figma free plan limits. | 2 | 2 | 4 | Medium | Test the tools early. Keep a backup of files and use a teammate's account if needed. | Ali |
| R7 | Tasks take longer than estimated. | 3 | 2 | 6 | High | Add buffer days to the schedule. Check progress twice a week and adjust the plan. | Sami |
| R8 | Workload is uneven or team communication is poor. | 2 | 2 | 4 | Medium | Hold a short weekly meeting. Use the RAM to see who does what and rebalance if needed. | Ali |
| R9 | The project grows beyond the planned scope. | 2 | 2 | 4 | Medium | Follow the scope in the README. Add new features only if all three members agree. | Muhammad |

*Likelihood: 1 = Low, 2 = Medium, 3 = High.  Impact: 1 = Low, 2 = Medium, 3 = High.*

*Level: Score 6 or more = High, 3 to 5 = Medium, below 3 = Low. Risks are reviewed during the weekly meeting.*