University Library Management System - Assignment 1 Project Schedule (Gantt Chart)

Team: Muhammad Ahmad, Ali Hassan, Sami Khan | Project start: 3 Nov 2026

							Nov 2026					
ID	Task	Owner	Start	End	Days	Hours	3	4	5	6	7	8
1	**A1: Project setup and planning**		**3 Nov**	**6 Nov**	**4**	**21**						
1.1	Create repo, folders, clone	Ahmad	3 Nov	3 Nov	1	2						
1.2	Scope, objectives, README	Ahmad	3 Nov	4 Nov	2	3						
1.3	Gantt chart and schedule	Ali	4 Nov	5 Nov	2	4						
1.4	WBS, RAM, effort estimates	Sami	4 Nov	5 Nov	2	4						
1.5	Risk register	Ahmad	4 Nov	5 Nov	2	3						
1.6	GitHub Issues and screenshots	Ahmad	5 Nov	6 Nov	2	2						
1.7	Team review and submit A1	All	6 Nov	6 Nov	1	3						
M1	**Milestone: A1 submitted (planned)**	**All**	**6 Nov**	**6 Nov**	**1**							
	Total estimated effort (hours)					**21**						

Task	Start	Duration (days)
1.1 Create repo, folders, clone	3 Nov	1
1.2 Scope, objectives, README	3 Nov	2
1.3 Gantt chart and schedule	4 Nov	2
1.4 WBS, RAM, effort estimates	4 Nov	2
1.5 Risk register	4 Nov	2
1.6 GitHub Issues and screenshots	5 Nov	2
1.7 Team review and submit A1	6 Nov	1
M1 Milestone: A1 submitted (planned)	6 Nov	1

