Risk Register - University Library Management System

Team: Muhammad Ahmad, Ali Hassan, Sami Khan

ID	Risk	Likelihood (1-3)	Impact (1-3)	Score	Level	Mitigation	Owner
R1	A team member is sick or unavailable for some days.	2	2	4	Medium	Share tasks so each has a backup. Everyone has access to the repo and shared files.	Ahmad
R2	The deadlines for the assignments are not confirmed or change.	3	2	6	High	Ask the instructor for exact dates. Keep the schedule flexible and update the Gantt chart.	Ahmad
R3	Requirements are unclear or incomplete.	2	3	6	High	Use the case scenario as the base. Review requirements together and ask the instructor when unsure.	Sami
R4	Diagrams or prototype do not match the SRS.	2	2	4	Medium	Use requirement IDs in all documents. Check consistency before submitting.	Ali
R5	Merge conflicts or lost work in Git.	2	2	4	Medium	Run git pull before pushing. Make small commits often and use clear messages.	Sami
R6	Problems with tools, such as GitHub login or Figma free plan limits.	2	2	4	Medium	Test the tools early. Keep a backup of files and use a teammate's account if needed.	Ali
R7	Tasks take longer than estimated.	3	2	6	High	Add buffer days to the schedule. Check progress twice a week and adjust the plan.	Sami
R8	Workload is uneven or team communication is poor.	2	2	4	Medium	Hold a short weekly meeting. Use the RAM to see who does what and rebalance if needed.	Ali
R9	The project grows beyond the planned scope.	2	2	4	Medium	Follow the scope in the README. Add new features only if all three members agree.	Ahmad