Work Breakdown Structure - Assignment 1

University Library Management System | Team: Muhammad Ahmad, Ali Hassan, Sami Khan

WBS ID	Level	Work package	Deliverable	Owner	Hours
0	**0**	**University Library Management System - Assignment 1**	**A1 submission**	**All**	**21**
1	**1**	**Project setup and planning**	**Planning documents and repository**	**All**	**21**
1.1	2	Create repository, folders and clone	Repository with 4 folders, cloned locally	Ahmad	2
1.2	2	Scope, objectives, assumptions, constraints, README	README.md	Ahmad	3
1.3	2	Gantt chart and project schedule	Gantt chart (PDF/XLSX)	Ali	4
1.4	2	WBS, RAM and effort estimates	WBS, RAM, effort table	Sami	4
1.5	2	Risk register	Risk table with mitigation	Ahmad	3
1.6	2	GitHub Issues and screenshots	One Issue per major task, screenshots	Ahmad	2
1.7	2	Team review and submit A1	Final A1 submission	All	3

Responsibility Assignment Matrix (RAM) - Assignment 1

R = Responsible (does the work), A = Accountable (signs off), C = Consulted, I = Informed

ID	Task	Ahmad	Ali Hassan	Sami Khan
1.1	Create repository, folders and clone	A/R	I	I
1.2	Scope, objectives, assumptions, constraints, README	A/R	C	C
1.3	Gantt chart and project schedule	C	A/R	I
1.4	WBS, RAM and effort estimates	C	C	A/R
1.5	Risk register	A/R	C	C
1.6	GitHub Issues and screenshots	A/R	I	I
1.7	Team review and submit A1	A/R	R	R

Each task has one Accountable person. A/R means the same person does the work and is accountable for it.

Effort Estimates (hours) - Assignment 1

Hours per person are team estimates (blue = editable input). Totals are formulas.

ID	Task	Ahmad	Ali	Sami	Total
1.1	Create repository, folders and clone	2	0	0	2
1.2	Scope, objectives, assumptions, constraints, README	3	0	0	3
1.3	Gantt chart and project schedule	0	4	0	4
1.4	WBS, RAM and effort estimates	0	0	4	4
1.5	Risk register	3	0	0	3
1.6	GitHub Issues and screenshots	2	0	0	2
1.7	Team review and submit A1	1	1	1	3
	Total hours	**11**	**5**	**5**	**21**

Task 1.7 (team review) is split equally, 1 hour each. Total effort matches the Gantt chart (21 hours).