University Library Management System - Assignment 1 Project Schedule (Gantt Chart)

Team: Muhammad Ahmad, Ali Hassan, Sami Khan | Project start: 3 Nov 2026

							Nov 2026					
ID	Task	Owner	Start	End	Days	Hours	3	4	5	6	7	8
1	**A1: Project setup and planning**		**3 Nov**	**6 Nov**	**4**	**21**						
1.1	Create repo, folders, clone	Muhammad	3 Nov	3 Nov	1	2						
1.2	Scope, objectives, README	Muhammad	3 Nov	4 Nov	2	3						
1.3	Gantt chart and schedule	Ali	4 Nov	5 Nov	2	4						
1.4	WBS, RAM, effort estimates	Sami	4 Nov	5 Nov	2	4						
1.5	Risk register	Muhammad	4 Nov	5 Nov	2	3						
1.6	GitHub Issues and screenshots	Muhammad	5 Nov	6 Nov	2	2						
1.7	Team review and submit A1	All	6 Nov	6 Nov	1	3						
M1	**Milestone: A1 submitted (planned)**	**All**	**6 Nov**	**6 Nov**	**1**							
	Total estimated effort (hours)					**21**						

Legend: blue = Assignment 1 tasks, red = milestone (A1 submission). Grey columns = weekends.

Note: the deadline has not been announced by the instructor. Dates are planned targets and will be updated once confirmed. Later assignments (A2 to A4) will be added to this schedule when they start.

To change a date, edit the Start/End cells (columns D and E). The bars move automatically.

Hours are team estimates. Phase rows total their tasks automatically.

Task	Start	Duration (days)
1.1 Create repo, folders, clone	3 Nov	1
1.2 Scope, objectives, README	3 Nov	2
1.3 Gantt chart and schedule	4 Nov	2
1.4 WBS, RAM, effort estimates	4 Nov	2
1.5 Risk register	4 Nov	2
1.6 GitHub Issues and screenshots	5 Nov	2
1.7 Team review and submit A1	6 Nov	1
M1 Milestone: A1 submitted (planned)	6 Nov	1

Chart data comes from the Gantt Chart tab. Edit dates there. Red bar = milestone (A1 submission).

